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Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Forner and Deanna regarding today’s meeting at 12:30 to discuss eye-bar repair on the Bay
Bridge. Deanna to re-send the invitation for the meeting.
·Met with Chuck to go over work order authorization for CCO #103,87, and 85.
·Met with Maged to discuss WOA relating to CCO #103 and 87.
·Met with Ben to inquire about CCO#129 status. Ben said the CCO is with MCM.
·Greg Allen requested the as-built plan for the south side of the Bay Bridge for the surveyor crew to lay
their info. Called Chris Elbo to request the as-built Chris will provide. Attended a meeting with Brian
Maroney, Greg Allen (MCM), Bill Hanson, Matt and Moto (DCCI) and Amer and Ken Brown to discuss long
term fix. The question Brian asked “what MCM and DCCI can do/ cannot do?”. This will help the design.
·Attended meeting with SMI (Ken, Bill), District of Maintenance (Rames), Traffic (Berry Lou),
Construction (Forner, Deanna, Amer, Raj, Bill Carey, and I) to discuss our work plan forward.
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